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ESTIMATE RUN 01/17/2018

ESTIMATE SUMMARY 14:09:25

CONTID: C20559         ESTIMATE NO: 0007 FINL 2005

PCN: 20559-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 MUD SPRINGS DRAW PERCENT TIME:

PROJECT NO: STA0132-020                   

SH 13 MUD SPRINGS DRAW

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

FORT COLLINS CO 80528     (970)223-3151 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,985,565.20 PARTICIPATING $ $ -2,368.19

AWARD PROJECT AMT: 5,983,125.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 89,746.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.95

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

-2,368.19

-2,368.19

87,378.69

$

$

$

$

5,985,565.20

0.00

5,985,565.20

0.00

5,985,565.20

0.00

0.00

5,985,565.20

0.00

AMOUNT DUE 5,985,565.20 87,378.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,378.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

159.0 TIME ALLOW: 11/17/2017 ??:??:??

ORIG TIME ALLOW: 11/17/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/17/2017

04/17/2017

09/22/2017

09/22/2017

01/17/2018

12/01/2016

12/08/2016

12/30/2016

04/17/2017
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0010 Removal of Concrete Box Culvert 2.000

0.000

202-00020  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

0015 Removal of Pipe 298.000

0.000

202-00035  
 

8,940.00298.000

0.00

298.000

LF  

30.00000

0020 *Removal of Delineator 42.000

0.000

202-00090  
 

231.0042.000

0.00

42.000

EACH

5.50000

0025 *Removal of Asphalt Mat (Planing) 1,236.000

0.000

202-00240  
 

13,596.001,236.000

0.00

1,236.000

SY  

11.00000

0030 *Removal of Pavement Marking 13,767.000

0.000

202-00250  
 

27,534.0013,767.000

0.00

13,767.000

SF  

2.00000

0035 *Removal of Fence 19,518.000

0.000

202-01000  
 

20,493.9019,518.000

0.00

19,518.000

LF  

1.05000

0040 *Removal of Gate 6.000

0.000

202-01035  
 

1,560.006.000

0.00

6.000

EACH

260.00000

0045 Removal of Cattle Guard 2.000

0.000

202-01400  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0050 Embankment Material (Complete In Place) 44,696.000

0.000

203-00060  
 

759,832.0044,696.000

0.00

44,696.000

CY  

17.00000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

18.00000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 14.000

0.000

203-01100  
 

1,190.0014.000

0.00

14.000

HOUR

85.00000

0065 Blading 114.000

0.000

203-01500  
 

19,380.00114.000

0.00

114.000

HOUR

170.00000

0070 Backhoe 20.000

0.000

203-01510  
 

1,600.0020.000

0.00

20.000

HOUR

80.00000

0075 Dozing 10.000

0.000

203-01550  
 

1,500.0010.000

0.00

10.000

HOUR

150.00000

0080 Hydraulic Excavator 17.000

0.000

203-01565  
 

2,890.0017.000

0.00

17.000

HOUR

170.00000

0085 Front End Loader (Rubber Tire) 27.000

0.000

203-01590  
 

3,510.0027.000

0.00

27.000

HOUR

130.00000

0090 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

300.00000

0095 Laborer 20.000

0.000

203-02330  
 

840.0020.000

0.00

20.000

HOUR

42.00000

0100 Structure Backfill (Flow-Fill) 19.600

0.000

206-00065  
 

5,292.0019.600

0.00

19.600

CY  

270.00000

0105 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

25,000.00000

0110 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

25,000.00000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 6,780.000

0.000

207-00205  
 

33,900.006,780.000

0.00

6,780.000

CY  

5.00000

0120 Stockpile Topsoil 6,780.000

0.000

207-00210  
 

44,070.006,780.000

0.00

6,780.000

CY  

6.50000

0125 *Erosion Log Type 1 (12 Inch) 6,658.000

0.000

208-00002  
 

24,967.506,658.000

0.00

6,658.000

LF  

3.75000

0130 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.50000

0135 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0145 Removal and Disposal of Sediment (Labor) 54.000

0.000

208-00103  
 

2,268.0054.000

0.00

54.000

HOUR

42.00000

0150 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

1,820.0013.000

0.00

13.000

HOUR

140.00000

0155 Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

2,400.0012.000

0.00

12.000

HOUR

200.00000

0160 Removal of Trash 11.000

0.000

208-00107  
 

550.0011.000

0.00

11.000

HOUR

50.00000

0165 Erosion Control Management 103.000

0.000

208-00207  
 

12,875.00103.000

0.00

103.000

DAY 

125.00000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Dust Palliative (Magnesium Chloride) 18,000.000

0.000

209-00600  
 

17,100.0018,000.000

0.00

18,000.000

GAL 

0.95000

0175 *Reset Ground Sign 4.000

0.000

210-00810  
 

1,700.004.000

0.00

4.000

EACH

425.00000

0180 *Seeding (Native) 27.000

0.000

212-00006  
 

12,960.0027.000

0.00

27.000

ACRE

480.00000

0185 *Soil Conditioning 27.000

0.000

212-00032  
 

99,900.0027.000

0.00

27.000

ACRE

3,700.00000

0190 *Mulching (Weed Free) 24.500

0.000

213-00003  
 

14,700.0024.500

0.00

24.500

ACRE

600.00000

0195 *Mulch Tackifier 4,800.000

0.000

213-00061  
 

16,320.004,800.000

0.00

4,800.000

LB  

3.40000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

12,331.000

0.000

216-00201  
 

25,278.5512,331.000

0.00

12,331.000

SY  

2.05000

0205 *Wildlife Biologist 2.000

0.000

240-00001  
 

1,600.002.000

0.00

2.000

DAY 

800.00000

0210 *Removal of Nests 52.000

0.000

240-00010  
 

5,200.0052.000

0.00

52.000

HOUR

100.00000

0215 Aggregate Base Course (Class 1) 30,056.040

0.000

304-01000  
 

420,784.5630,056.040

0.00

30,056.040

TON 

14.00000

0220 Aggregate Base Course (Class 6) 21,673.740

0.000

304-06000  
 

319,687.6621,673.740

0.00

21,673.740

TON 

14.75000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

33,366.000

0.000

310-00610  
 

80,078.4033,366.000

0.00

33,366.000

SY  

2.40000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 301.490

0.000

403-00720  
 

97,984.25301.490

0.00

301.490

TON 

325.00000

0235 *Hot Mix Asphalt (Grading SX) (75) 20,168.620

0.000

403-34701  
 

1,109,274.1020,168.620

0.00

20,168.620

TON 

55.00000

0240 *Asphalt Cement Performance Grade (PG 58-28) 367.470

-2.400

411-03352  
 

140,551.95365.070

-924.00

365.070

TON 

385.00000

0245 *Asphalt Cement Performance Grade (PG 58-34) 782.950

0.000

411-03355  
 

340,583.25782.950

0.00

782.950

TON 

435.00000

0250 *Emulsified Asphalt (Slow-Setting) 4,191.000

0.000

411-10255  
 

12,573.004,191.000

0.00

4,191.000

GAL 

3.00000

0255 Geotextile (Separator) (Class 1) 161.000

0.000

420-00132  
 

346.15161.000

0.00

161.000

SY  

2.15000

0260 Riprap (9 Inch) 52.000

0.000

506-00209  
 

7,280.0052.000

0.00

52.000

CY  

140.00000

0265 Riprap (18 Inch) 47.000

0.000

506-00218  
 

7,050.0047.000

0.00

47.000

CY  

150.00000

0270 Geogrid Reinforcement 1,111.000

0.000

506-01020  
 

3,055.251,111.000

0.00

1,111.000

SY  

2.75000

0275 *Concrete Class B 27.700

0.000

601-01000  
 

23,545.0027.700

0.00

27.700

CY  

850.00000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Class D (Box Culvert) 78.800

0.000

601-03030  
 

94,560.0078.800

0.00

78.800

CY  

1,200.00000

0285 *Reinforcing Steel (Epoxy Coated) 3,945.000

0.000

602-00020  
 

5,917.503,945.000

0.00

3,945.000

LB  

1.50000

0290 6x7 Foot Concrete Box Culvert (Precast) 372.000

0.000

603-70607  
 

344,100.00372.000

0.00

372.000

LF  

925.00000

0295 *Guardrail Type 3 (6-3 Post Spacing) 963.000

0.000

606-00301  
 

27,927.00963.000

0.00

963.000

LF  

29.00000

0300 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0305 *End Post 27.000

0.000

607-00005  
 

6,345.0027.000

0.00

27.000

EACH

235.00000

0310 *Corner and Line Brace Post 41.000

0.000

607-00010  
 

12,915.0041.000

0.00

41.000

EACH

315.00000

0315 *Fence Barbed Wire With Treated Wooden Posts (Special) 1,231.000

0.000

607-01110  
 

4,308.501,231.000

0.00

1,231.000

LF  

3.50000

0320 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

18,312.000

0.000

607-11310  
 

73,248.0018,312.000

0.00

18,312.000

LF  

4.00000

0325 *Wood Snow Fence (8 Foot High) 910.000

0.000

607-32208  
 

514,150.00910.000

0.00

910.000

EACH

565.00000

0325 MATERIAL ALLOWANCE Wood Snow Fence Materials 0.000

0.000

0.000.000

0.00EACH

71.98000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *4 Foot Gate (Special) 4.000

0.000

607-60105  
 

2,800.004.000

0.00

4.000

EACH

700.00000

0335 *12 Foot Gate (Special) 5.000

0.000

607-60113  
 

3,500.005.000

0.00

5.000

EACH

700.00000

0340 *16 Foot Gate (Special) 2.000

0.000

607-60117  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0345 16 Foot Cattle Guard 2.000

0.000

611-00016  
 

34,000.002.000

0.00

2.000

EACH

17,000.00000

0350 *Delineator (Type I) 48.000

0.000

612-00001  
 

1,680.0048.000

0.00

48.000

EACH

35.00000

0355 *Delineator (Type III) 2.000

0.000

612-00003  
 

100.002.000

0.00

2.000

EACH

50.00000

0360 *Rumble Strip 19,118.000

0.000

614-80385  
 

5,735.4019,118.000

0.00

19,118.000

LF  

0.30000

0365 18 Inch Drainage Pipe (Class 0) (Complete In Place) 108.000

0.000

624-20019  
 

11,340.00108.000

0.00

108.000

LF  

105.00000

0370 30 Inch Drainage Pipe (Class 0) (Complete In Place) 292.000

0.000

624-20031  
 

33,580.00292.000

0.00

292.000

LF  

115.00000

0375 48 Inch Drainage Pipe (Class 0) (Complete In Place) 198.000

0.000

624-20049  
 

31,680.00198.000

0.00

198.000

LF  

160.00000

0380 *Construction Surveying 1.000

0.000

625-00000  
 

63,000.001.000

0.00

1.000

L S 

63,000.00000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Mobilization 1.000

0.000

626-00000  
 

413,000.001.000

0.00

1.000

L S 

413,000.00000

0390 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0395 *Epoxy Pavement Marking 135.000

0.000

627-00005  
 

35,100.00135.000

0.00

135.000

GAL 

260.00000

0400 *Pavement Marking Paint (Waterborne) 533.000

0.000

627-00011  
 

34,645.00533.000

0.00

533.000

GAL 

65.00000

0405 *Survey Monument (Type 1) 8.000

0.000

629-01001  
 

1,440.008.000

0.00

8.000

EACH

180.00000

0410 *Flagging 3,002.000

0.000

630-00000  
 

79,553.003,002.000

0.00

3,002.000

HOUR

26.50000

0415 *Traffic Control Inspection 64.000

0.000

630-00007  
 

12,800.0064.000

0.00

64.000

DAY 

200.00000

0420 *Traffic Control Management 89.000

0.000

630-00012  
 

66,750.0089.000

0.00

89.000

DAY 

750.00000

0425 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0430 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

440.002.000

0.00

2.000

EACH

220.00000

0435 *Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

850.0025.000

0.00

25.000

EACH

34.00000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Construction Traffic Sign (Panel Size B) 75.000

0.000

630-80342  
 

3,000.0075.000

0.00

75.000

EACH

40.00000

0445 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

160.004.000

0.00

4.000

EACH

40.00000

0450 *Construction Traffic Sign (Special) 302.000

0.000

630-80344  
 

6,644.00302.000

0.00

302.000

SF  

22.00000

0455 *Portable Message Sign Panel 338.000

0.000

630-80359  
 

20,618.00338.000

0.00

338.000

DAY 

61.00000

0460 *Drum Channelizing Device 320.000

0.000

630-80360  
 

10,880.00320.000

0.00

320.000

EACH

34.00000

0465 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

240.006.000

0.00

6.000

EACH

40.00000

0470 *Drum Channelizing Device (With Light) (Steady Burn) 8.000

0.000

630-80364  
 

320.008.000

0.00

8.000

EACH

40.00000

0475 *Portable Traffic Speed Monitor 260.000

0.000

630-80368  
 

14,300.00260.000

0.00

260.000

DAY 

55.00000

0480 Concrete Barrier (Temporary) 792.000

0.000

630-80370  
 

24,750.00792.000

0.00

792.000

LF  

31.25000

0485 *Traffic Cone 50.000

0.000

630-80380  
 

175.0050.000

0.00

50.000

EACH

3.50000

0490 *Rumble Strip (Portable) 4.000

0.000

630-80430  
 

3,300.004.000

0.00

4.000

EACH

825.00000
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PCN: 20559-BID    ESTIMATE RUN 01/17/2018

PROJECT: STA0132-020                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0500 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

45.00000

0505 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0515 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Roadway Smoothness Incentive 33,513.920

0.000

700-70018  
 

33,513.9233,513.920

0.00

33,513.920

F A 

1.00000

0525 F/A Asphalt Cement Cost Adjustment 22,388.320

-46.700

700-70019  
 

22,341.6222,341.620

-46.70

22,341.620

F A 

1.00000

0530 F/A On-The-Job Trainee 2,100.000

0.000

700-70023  
 

2,100.002,100.000

0.00

2,100.000

F A 

1.00000

0535 F/A Quality Incentive Payment -853.030

-1,397.490

700-70025  
 

-2,250.52-2,250.520

-1,397.49

-2,250.520

F A 

1.00000

0555 Mobile Light Tower - CO #003 2.000

0.000

613-81900  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0560 Detour - CO #003 1.000

0.000

621-00425  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 F/A Designed Detour - CO #003 3,541.250

0.000

700-70034  
 

3,541.253,541.250

0.00

3,541.250

F A 

1.00000

0570 Pilot Car Operation -CO#004 187.000

0.000

630-00001  
 

10,846.00187.000

0.00

187.000

HOUR

58.00000

0575 Added Item (Dollar)/ Price Reduction - Overweight 
Trucks - CO #005

-120.000

0.000

900-00006  
 

-120.00-120.000

0.00

-120.000

DOL 

1.00000

CAT 5,956,365.20-2,368.195,956,365.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0545 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0550 Sanitary Facility 2.000

0.000

620-00020  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

CAT 29,200.000.0029,200.00CURRENT AMT0400 $ $ $

$ 5,985,565.20-2,368.19$5,985,565.20$CURRENT AMTPROJECT TOTAL


